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ESTIMATE RUN 08/22/2007

ESTIMATE SUMMARY 10:18:52

CONTID: C14838         ESTIMATE NO: 0011 PROG 2002

PCN: 14838-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase II) PERCENT TIME:

PROJECT NO: IM 0761-190                   

Ft. Morgan to Brush (Phase II)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/22/2007 DATE TIME STARTED 12/01/2005

P. O. BOX 4356 DATE LET 06/09/2005 DATE WORK BEGAN

 DATE AWARDED 07/25/2005 DATE TIME STOPPED 02/14/2007

 DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED 02/14/2007

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 12/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,590,877.02 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,279,513.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 114,192.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

215 WORK DAYS

WORK DAYS200

97.99%

173,081.88

0.00

0.00

114,192.71

$

$

$

$

8,417,795.14

0.00

8,417,795.14

0.00

8,417,795.14

-10,000.00

0.00

8,407,795.14

0.00

AMOUNT DUE 8,407,795.14 114,192.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 114,192.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

215.0
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 3.000 3.000

EACH 0.000 0.00

461.43000 3.000 1,384.29

202-00001  
 

0010 *REMOVAL OF STRUCTURE (SPECIAL) REMOVE PORTIONS OF 
CORRAL

0.000 0.000

EACH 0.000 0.00

1,538.09000 0.000 0.00

202-00002  
 

0015 *REMOVAL OF PIPE 56.000 56.000

LF  0.000 0.00

15.38000 56.000 861.28

202-00035  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 13,461.000 13,461.000

SY  0.000 0.00

3.08000 13,461.000 41,459.88

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT 9,718.000 9,718.000

SY  0.000 0.00

2.05000 9,718.000 19,921.90

202-00220  
 

0030 *REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

76.90000 1.000 76.90

202-00810  
 

0035 *REMOVAL OF FENCE 0.000 0.000

LF  0.000 0.00

1.03000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,398.000 1,398.000

LF  0.000 0.00

2.05000 1,398.000 2,865.90

202-01130  
 

0045 *SANDBLASTING 12,392.000 12,392.000

SF  0.000 0.00

0.46000 12,392.000 5,700.32

202-05150  
 

0046 REMOVAL OF PAVEMENT MARKING MCR 1 LINE 1 26,692.000 26,692.000

SF  0.000 0.00

1.15000 26,692.000 30,695.80

202-00250  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) DELETED BY 
CMO #7

0.000 0.000

CY  0.000 0.00

8.15000 0.000 0.00

203-00060  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 49,437.000 49,437.000

CY  0.000 0.00

11.74000 49,437.000 580,390.38

203-00060  
 

0055 *BLADING 68.000 68.000

HOUR 0.000 0.00

123.05000 68.000 8,367.40

203-01500  
 

0060 *DOZING 29.000 29.000

HOUR 0.000 0.00

143.56000 29.000 4,163.24

203-01550  
 

0065 *EROSION BALES (WEED FREE) 350.000 350.000

EACH 0.000 0.00

11.22000 350.000 3,927.00

208-00011  
 

0070 *SILT FENCE 12,675.000 12,675.000

LF  0.000 0.00

1.07000 12,675.000 13,562.25

208-00020  
 

0075 *CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

900.00000 3.000 2,700.00

208-00045  
 

0080 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200  
 

0083 RESET GROUND SIGN MCR LINE 3 14.000 14.000

EACH 0.000 0.00

230.00000 14.000 3,220.00

210-00810  
 

0085 *RESET FENCE 337.000 337.000

LF  0.000 0.00

16.41000 337.000 5,530.17

210-01000  
 

0090 *RESET GATE 0.000 0.000

EACH 0.000 0.00

16.92000 0.000 0.00

210-01011  
 

0095 *SEEDING (NATIVE) 38.400 38.400

ACRE 0.000 0.00

333.25000 38.400 12,796.80

212-00006  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *SOIL PREPARATION (SPECIAL) 37.800 37.800

ACRE 0.000 0.00

1,204.84000 37.800 45,542.95

212-00047  
 

0105 *MULCHING (WEED FREE HAY) 43.100 43.000

ACRE 0.000 0.00

230.71000 43.000 9,920.53

213-00002  
 

0110 *MULCH TACKIFIER 7,520.000 7,500.000

LB  0.000 0.00

1.49000 7,500.000 11,175.00

213-00061  
 

0115 *SOIL BINDER 7.200 7.200

ACRE 0.000 0.00

405.03000 7.200 2,916.22

213-00100  
 

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,440.000 12,440.000

SY  0.000 0.00

1.13000 12,440.000 14,057.20

216-00041  
 

0125 *AGGREGATE BASE COURSE (CLASS 6) DELETED BY CMO #5 0.000 0.000

TON 0.000 0.00

11.28000 0.000 0.00

304-06000  
 

0126 AGGREGATE BASE COURSE (CLASS 6) (6")  CMO #5 28,731.000 28,731.000

SY  0.000 0.00

3.35000 28,731.000 96,248.85

304-06004  
 

0127 AGGREGATE BASE COURSE (CLASS 6) (8")  CMO #5 2,409.000 2,409.000

SY  0.000 0.00

4.46000 2,409.000 10,744.14

304-06004  
 

0130 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,818.360 3,818.360

TON 0.000 0.00

14.36000 3,818.360 54,831.65

304-07009  
 

0131 ADDED ITEM (DOLLAR)/ OVERWT LOADS - ITEM 304 CL 7 -140.000 -140.000

DOL 0.000 0.00

1.00000 -140.000 -140.00

900-00006  
 

0135 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 43,252.000 43,252.000

SY  0.000 0.00

1.54000 43,252.000 66,608.08

310-00500  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 118.110 118.110

TON 0.000 0.00

153.81000 118.110 18,166.50

403-00720  
 

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 236.000 236.000

TON 0.000 0.00

64.04000 236.000 15,113.44

403-33741  
 

0150 FURNISH CONCRETE PAVEMENT 8,035.000 8,035.000

CY  0.000 0.00

55.00000 8,035.000 441,925.00

412-00000  
 

0155 *CONCRETE PAVEMENT (8 INCH) 0.000 0.000

SY  0.000 0.00

90.00000 0.000 0.00

412-00800  
 

0160 *CONCRETE PAVEMENT (10 INCH) 123,649.000 123,649.000

SY  0.000 0.00

30.00000 123,649.000 3,709,470.00

412-01000  
 

0165 *CONCRETE PAVEMENT (12 INCH) 14,769.000 14,769.000

SY  0.000 0.00

36.00000 14,769.000 531,684.00

412-01200  
 

0170 *GEOTEXTILE (DRAINAGE) (CLASS A) 21.000 21.000

SY  0.000 0.00

20.51000 21.000 430.71

420-00110  
 

0175 *RIPRAP (9 INCH) 7.000 7.000

CY  0.000 0.00

102.54000 7.000 717.78

506-00209  
 

0179 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
MCR LINE 4

56.000 56.000

LF  0.000 0.00

80.50000 56.000 4,508.00

603-01245  
 

0180 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

512.70000 1.000 512.70

603-05024  
 

0185 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

LF  0.000 0.00

410.16000 0.000 0.00

603-07240  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,588.88000 1.000 3,588.88

604-00310  
 

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,802.000 1,802.000

LF  0.000 0.00

14.61000 1,802.000 26,327.22

606-00301  
 

0200 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

871.59000 4.000 3,486.36

606-01370  
 

0205 *TRANSITION TYPE 3H 1.000 1.000

EACH 0.000 0.00

717.78000 1.000 717.78

606-01380  
 

0210 *END ANCHORAGE (FLARED) 5.000 5.000

EACH 0.000 0.00

1,461.19000 5.000 7,305.95

606-02005  
 

0215 *END POST 2.000 2.000

EACH 0.000 0.00

17.69000 2.000 35.38

607-00005  
 

0220 *CORNER AND LINE BRACE POST 2.000 2.000

EACH 0.000 0.00

148.68000 2.000 297.36

607-00010  
 

0225 *FENCE BARBED WIRE WITH METAL POSTS 108.000 108.000

LF  0.000 0.00

2.26000 108.000 244.08

607-01000  
 

0230 *CURB TYPE 6 (SECTION M) 1,421.000 1,421.000

LF  0.000 0.00

5.10000 1,421.000 7,247.10

609-60011  
 

0235 *DELINEATOR (TYPE I) 184.000 184.000

EACH 0.000 0.00

15.38000 184.000 2,829.92

612-00001  
 

0240 *DELINEATOR (TYPE II) 2.000 2.000

EACH 0.000 0.00

16.41000 2.000 32.82

612-00002  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *DELINEATOR (TYPE III) 33.000 33.000

EACH 0.000 0.00

17.43000 33.000 575.19

612-00003  
 

0250 *LIGHT STANDARD (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

3,358.17000 4.000 13,432.68

613-50410  
 

0255 *SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

17.43000 0.000 0.00

614-00012  
 

0260 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 0.000 0.000

LF  0.000 0.00

20.51000 0.000 0.00

614-01502  
 

0265 *EMBANKMENT PROTECTOR TYPE 3 3.000 3.000

EACH 0.000 0.00

1,127.94000 3.000 3,383.82

615-00030  
 

0270 *15 INCH CULVERT PIPE 180.000 180.000

LF  0.000 0.00

28.71000 180.000 5,167.80

617-00015  
 

0275 *DETOUR PAVEMENT 7,603.000 7,603.000

SY  0.000 0.00

20.01000 7,603.000 152,136.03

621-00450  
 

0280 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

52,500.00000 1.000 52,500.00

625-00000  
 

0285 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

83,000.00000 1.000 83,000.00

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-01000  
 

0295 *EPOXY PAVEMENT MARKING 262.400 262.000

GAL 0.000 0.00

68.70000 262.000 17,999.40

627-00005  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *PAVEMENT MARKING PAINT (WATERBORNE) 497.000 497.000

GAL 0.000 0.00

29.74000 497.000 14,780.78

627-00011  
 

0305 *FLAGGING 3,119.000 3,119.000

HOUR 0.000 0.00

20.51000 3,119.000 63,970.69

630-00000  
 

0310 *TRAFFIC CONTROL INSPECTION 92.000 92.000

DAY 0.000 0.00

76.90000 92.000 7,074.80

630-00007  
 

0315 *TRAFFIC CONTROL MANAGEMENT 198.000 198.000

DAY 0.000 0.00

783.40000 198.000 155,113.20

630-00012  
 

0320 *FLASHING BEACON (PORTABLE) 6.000 6.000

EACH 0.000 0.00

666.51000 6.000 3,999.06

630-80001  
 

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

256.35000 2.000 512.70

630-80336  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 115.000 115.000

EACH 0.000 0.00

71.78000 115.000 8,254.70

630-80341  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 71.000

EACH 0.000 0.00

102.54000 71.000 7,280.34

630-80342  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 55.000 55.000

EACH 0.000 0.00

107.67000 55.000 5,921.85

630-80343  
 

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 720.000

SF  0.000 0.00

16.41000 720.000 11,815.20

630-80344  
 

0350 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

8,203.16000 2.000 16,406.32

630-80355  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

2,050.79000 2.000 4,101.58

630-80358  
 

0360 *DRUM CHANNELIZING DEVICE 200.000 200.000

EACH 0.000 0.00

25.63000 200.000 5,126.00

630-80360  
 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 50.000

EACH 0.000 0.00

41.02000 50.000 2,051.00

630-80363  
 

0370 *PORTABLE TRAFFIC SPEED MONITOR 2.000 2.000

EACH 0.000 0.00

4,101.58000 2.000 8,203.16

630-80367  
 

0375 CONCRETE BARRIER (TEMPORARY) 3,386.000 3,386.000

LF  0.000 0.00

24.22000 3,386.000 82,008.92

630-80370  
 

0380 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

10.25000 200.000 2,050.00

630-80380  
 

0385 *TUBULAR MARKER 400.000 400.000

EACH 0.000 0.00

30.76000 400.000 12,304.00

630-80384  
 

0390 *DELINEATOR (TYPE I) (TEMPORARY) 102.000 102.000

EACH 0.000 0.00

20.51000 102.000 2,092.02

630-80401  
 

0395 *IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

5,639.68000 4.000 22,558.72

630-85010  
 

0400 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 1,870.050 1,870.050

F A 0.000 0.00

1.00000 1,870.050 1,870.05

700-70011  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 120,000.000 64,712.310

F A 0.000 0.00

1.00000 64,712.310 64,712.31

700-70013  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A ON-THE-JOB TRAINEE 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0425 F/A QUALITY INCENTIVE PAYMENT (QC\QA) 234,147.140 234,147.140

F A 0.000 0.00

1.00000 234,147.140 234,147.14

700-70025  
 

0430 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0432 FORCED ACCOUNTS F/A FUEL COST ADJ  MCR LINE 2 25,000.000 14,630.080

F A 0.000 0.00

1.00000 14,630.080 14,630.08

700-70036  
 

0435 *F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0436 F/A DESIGN FEES CMO6 7,558.390 7,558.390

F A 0.000 0.00

1.00000 7,558.390 7,558.39

700-70034  
 

0437 ADDED ITEM (DOLLAR)/ VECP INCENTIVE CMO 6 160,629.300 126,651.560

DOL 0.000 0.00

1.00000 126,651.560 126,651.56

900-00006  
 

0438 F/A PURCH PIPE PILING  CMO 17 24,097.500 24,097.500

F A 0.000 0.00

1.00000 24,097.500 24,097.50

700-70034  
 

0439 F/A PURCHASING  BRIDGERAIL CMO #17 44,888.000 44,888.000

F A 0.000 0.00

1.00000 44,888.000 44,888.00

700-70034  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 ADDED ITEM (DOLLAR)/ LIEN FOR HIGH MOUNTAIN 
CONSTRUCTION

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $0.00 7,116,544.10CURRENT AMT 7,220,359.80 $$

CAT NO0300 C-22-BU 

0440 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500

EACH 0.000 0.00

46,142.80000 0.500 23,071.40

202-00020  
 

0445 *STRUCTURE EXCAVATION CMO #7 0.000 0.000

CY  0.000 0.00

7.18000 0.000 0.00

206-00000  
 

0446 STRUCTURE EXCAVATION CMO #7 497.000 497.000

CY  0.000 0.00

9.40000 497.000 4,671.80

206-00000  
 

0450 *STRUCTURE BACKFILL (CLASS 1) CMO #7 0.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0451 *STRUCTURE BACKFILL (CLASS 1) CMO #7 905.000 905.000

CY  0.000 0.00

24.54000 905.000 22,208.70

206-00100  
 

0455 MECHANICAL REINFORCEMENT OF SOIL CMO #7 0.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
 

0456 MECHANICAL REINFORCEMENT OF SOIL CMO #7 661.000 661.000

CY  0.000 0.00

57.84000 661.000 38,232.24

206-00360  
 

0460 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 88.770 88.770

TON 0.000 0.00

64.04000 88.770 5,684.83

403-33741  
 

0463 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 
THAN 10 FEET (CO7)

0.000 0.000

LF  0.000 0.00

46.81000 0.000 0.00

502-08375  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0464 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 1,001.580 1,001.000

LF  0.000 0.00

58.51000 1,001.000 58,568.51

502-08375  
 

0464 MATERIAL ALLOWANCE SP PILE (12.75 X 0.375IN) 0.000

LF  0.000 0.00

26.25000 0.000 0.00

0465 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 0.000 0.000

LF  0.000 0.00

46.14000 0.000 0.00

502-08375  
 

0466 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 
CUT-OFFS LESS THAN 10 FEET

0.000 0.000

LF  0.000 0.00

36.91000 0.000 0.00

502-08375  
 

0470 BLOCK FACING 5,204.000 3,988.000

SF  0.000 0.00

7.30000 3,988.000 29,112.40

504-04410  
 

0471 GROUND NAILED WALL CIP CMO #8 2,852.000 2,852.000

SF  0.000 0.00

21.66000 2,852.000 61,774.32

504-06100  
 

0475 *WATERPROOFING (MEMBRANE) 516.000 516.000

SY  0.000 0.00

8.00000 516.000 4,128.00

515-00120  
 

0480 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000

LF  0.000 0.00

128.17000 76.000 9,740.92

518-01004  
 

0485 CONCRETE CLASS B 98.100 98.100

CY  0.000 0.00

277.88000 98.100 27,260.03

601-01000  
 

0490 *CONCRETE CLASS D (BRIDGE) DELETED BY CMO 7 0.000 0.000

CY  0.000 0.00

384.52000 0.000 0.00

601-03040  
 

0491 CONCRETE CLASS D (BRIDGE) CMO #7 269.000 269.000

CY  0.000 0.00

446.25000 269.000 120,041.25

601-03040  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0495 *REINFORCING STEEL 1,027.000 1,027.000

LB  0.000 0.00

0.72000 1,027.000 739.44

602-00000  
 

0500 *REINFORCING STEEL (EPOXY COATED) DELETED BY CMO 7 0.000 0.000

LB  0.000 0.00

0.82000 0.000 0.00

602-00020  
 

0501 REINFORCING STEEL (EPOXY COATED) CMO #7 58,670.000 55,070.000

LB  0.000 0.00

0.88000 55,070.000 48,461.60

602-00020  
 

0505 *VANE GRATE INLET SPECIAL 1.000 1.000

EACH 0.000 0.00

4,973.17000 1.000 4,973.17

604-25000  
 

0510 *BRIDGE RAIL TYPE 10M DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
 

0511 BRIDGE RAIL TYPE 10M CMO #7 255.000 255.000

LF  0.000 0.00

105.88000 255.000 26,999.40

606-11030  
 

0515 *2 INCH ELECTRICAL CONDUIT DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0516 2 INCH ELECTRICAL CONDUIT CMO #7 129.000 129.000

LF  0.000 0.00

12.47000 129.000 1,608.63

613-00200  
 

0517 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 41.000

LF  0.000 0.00

18.83000 41.000 772.03

613-00100  
 

0520 *PRESTRESSED CONCRETE I (BT63) DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0521 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 379.000

LF  0.000 0.00

169.18000 379.000 64,119.22

618-00142  
 

CAT 0300 $0.00 552,167.89CURRENT AMT 564,246.63 $$

CAT NO0301 C-22-BV 

0525 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500

EACH 0.000 0.00

46,142.80000 0.500 23,071.40

202-00020  
 

0530 *STRUCTURE EXCAVATION CMO 7 0.000 0.000

CY  0.000 0.00

7.18000 0.000 0.00

206-00000  
 

0531 STRUCTURE EXCAVATION CMO #7 508.000 508.000

CY  0.000 0.00

9.40000 508.000 4,775.20

206-00000  
 

0535 *STRUCTURE BACKFILL (CLASS 1) CMO 7 0.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0536 *STRUCTURE BACKFILL (CLASS 1) CMO #7 1,003.000 1,003.000

CY  0.000 0.00

24.54000 1,003.000 24,613.62

206-00100  
 

0540 MECHANICAL REINFORCEMENT OF SOIL CMO 7 0.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
 

0541 MECHANICAL REINFORCEMENT OF SOIL CMO #7 742.000 742.000

CY  0.000 0.00

57.84000 742.000 42,917.28

206-00360  
 

0545 *SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

45,000.00000 1.000 45,000.00

206-01783  
 

0550 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 81.710 81.710

TON 0.000 0.00

64.04000 81.710 5,232.71

403-33741  
 



CONTID: C14838         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0553 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 
THAN 10 FEET (CO7)

44.000 44.000

LF  0.000 0.00

46.81000 44.000 2,059.64

502-08375  
 

0554 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 912.150 912.000

LF  0.000 0.00

58.51000 912.000 53,361.12

502-08375  
 

0555 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) DELETED BY 
CMO 7

0.000 0.000

LF  0.000 0.00

46.14000 0.000 0.00

502-08375  
 

0556 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 
CUT-OFFS...DELETED BY CMO 7

0.000 0.000

LF  0.000 0.00

36.91000 0.000 0.00

502-08375  
 

0560 BLOCK FACING 4,306.000 4,306.000

SF  0.000 0.00

7.30000 4,306.000 31,433.80

504-04410  
 

0561 GROUND NAILED WALL CIP CMO #8 5,299.000 2,660.000

SF  0.000 0.00

21.66000 2,660.000 57,615.60

504-06100  
 

0565 *WATERPROOFING (MEMBRANE) 515.000 515.000

SY  0.000 0.00

8.00000 515.000 4,120.00

515-00120  
 

0570 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000

LF  0.000 0.00

128.17000 76.000 9,740.92

518-01004  
 

0575 CONCRETE CLASS B 94.700 94.700

CY  0.000 0.00

277.88000 94.700 26,315.24

601-01000  
 

0580 *CONCRETE CLASS D (BRIDGE) DELETED BY CMO 7 0.000 0.000

CY  0.000 0.00

384.52000 0.000 0.00

601-03040  
 

0581 CONCRETE CLASS D (BRIDGE) CMO #7 273.000 273.000

CY  0.000 0.00

446.25000 273.000 121,826.25

601-03040  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0585 *REINFORCING STEEL 997.000 997.000

LB  0.000 0.00

0.72000 997.000 717.84

602-00000  
 

0590 *REINFORCING STEEL (EPOXY COATED) DELETED BY CMO 7 0.000 0.000

LB  0.000 0.00

0.82000 0.000 0.00

602-00020  
 

0591 REINFORCING STEEL (EPOXY COATED) CMO #7 55,070.000 55,070.000

LB  0.000 0.00

0.88000 55,070.000 48,461.60

602-00020  
 

0595 *VANE GRATE INLET SPECIAL 1.000 1.000

EACH 0.000 0.00

4,973.17000 1.000 4,973.17

604-25000  
 

0600 *BRIDGE RAIL TYPE 10M DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
 

0601 BRIDGE RAIL TYPE 10M CMO #7 255.000 255.000

LF  0.000 0.00

105.88000 255.000 26,999.40

606-11030  
 

0605 *2 INCH ELECTRICAL CONDUIT DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0606 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 132.000

LF  0.000 0.00

12.47000 132.000 1,646.04

613-00200  
 

0607 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 41.000

LF  0.000 0.00

18.83000 41.000 772.03

613-00100  
 

0610 *PRESTRESSED CONCRETE I (BT63) DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
 

0611 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 379.000

LF  0.000 0.00

169.18000 379.000 64,119.22

618-00142  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0612 F/A TEMPORARY SHORING CMO 18 15,761.800 15,761.800

F A 0.000 0.00

1.00000 15,761.800 15,761.80

700-70034  
 

CAT 0301 $0.00 615,533.88CURRENT AMT 672,703.40 $$

CAT NO0302 C-22-I (MINOR) 

0615 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,152.37000 1.000 6,152.37

202-00500  
 

0620 *STRUCTURE EXCAVATION 130.000 130.000

CY  0.000 0.00

7.18000 130.000 933.40

206-00000  
 

0625 *STRUCTURE BACKFILL (CLASS 1) 112.000 112.000

CY  0.000 0.00

17.54000 112.000 1,964.48

206-00100  
 

0630 FILTER MATERIAL (CLASS A) 55.000 55.000

CY  0.000 0.00

87.16000 55.000 4,793.80

206-00510  
 

0635 *CONCRETE CLASS D (BOX CULVERT) 72.000 72.000

CY  0.000 0.00

410.16000 72.000 29,531.52

601-03030  
 

0640 *REINFORCING STEEL 11,292.000 11,292.000

LB  0.000 0.00

0.72000 11,292.000 8,130.24

602-00000  
 

CAT 0302 $0.00 51,505.81CURRENT AMT 51,505.81 $$

CAT NO0303 C-22M (MINOR) 

0645 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,152.37000 1.000 6,152.37

202-00500  
 

0650 *STRUCTURE EXCAVATION 84.000 84.000

CY  0.000 0.00

7.18000 84.000 603.12

206-00000  
 

0655 *STRUCTURE BACKFILL (CLASS 1) 148.000 148.000

CY  0.000 0.00

17.54000 148.000 2,595.92

206-00100  
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PCN: 14838-BID    ESTIMATE RUN 08/22/2007

PROJECT: IM 0761-190                   ESTIMATE NO: 0011 10:18:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 C-22M (MINOR) 

0660 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000

CY  0.000 0.00

410.16000 81.000 33,222.96

601-03030  
 

0665 *REINFORCING STEEL 10,695.000 10,695.000

LB  0.000 0.00

0.72000 10,695.000 7,700.40

602-00000  
 

CAT 0303 $0.00 50,274.77CURRENT AMT 50,274.77 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0675 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0680 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

0685 F/A PHONE SERVICE LONG DISTANCE 786.610 768.610

F A 0.000 0.00

1.00000 768.610 768.61

700-70220  
 

CAT 0400 $0.00 31,768.61CURRENT AMT 31,786.61 $$

PROJECT TOTAL 0.00 $ 8,417,795.06CURRENT AMT 8,590,877.02 $$


